

Called It — Launch TODO (front + backend)

Everything left to take the project fully live. Grouped by area, prioritized, with honest status.

P0 = blocks the live demo (Spain × Argentina, 2026-07-19 16:00 BRT). The differentiator to prove live: a real prediction that settles to won/lost against the live TxLINE feed, in SOL.

Two agents in flight now: backend settlement worker (Option C) and frontend real wallet connectors + on-chain balance.

Priority: **P0** demo-blocking · **P1** real launch · **P2** polish/later Status: **✓ done** · **🕒 in progress** · **○ todo**

Backend — calledit-api (Fastify + Postgres + Solana)

P0	🕒 in progress	Settlement worker (Option C) — resolve predictions to won/lost against real feed_events; payout, calledSecondsBefore, foul never settles. Being built + unit-tested now.
P0	○ todo	Real fixture teams in the feed snapshot — feed route hardcodes BRA/ARG; during the real match it must show Spain × Argentina + real clock/period. Sequential after settlement (same repo).
P1	○ todo	TxLINE proof-fetch (stat-validation-v3 Merkle proof) implemented + verified against a live response.
P1	○ todo	Real on-chain settlement CPI — validate_stat into the txoracle program on devnet (PDAs, ScoresBatchSummary, ProofNode[], service wallet tx).
P1	○ todo	Real on-chain stamp at commit — replace stub txHash/seq=1/epochDay=Date.now() with a real devnet tx, seq≥1, epochDay from proof ts.
P1	○ todo	Un-stub wallet / me / leaderboard — currently fixed literals; wire to real DB (balance, accuracy, streak, rank, activity).
P1	○ todo	Real wallet-signature auth — nonce/challenge + signature verify so identity is bound (today every route is open).
P2	○ todo	Harden API — CORS allowlist (today origin:true), rate limiting, request validation edges.

Deploy & Infra (to be "no ar")

P0	○ todo	Deploy calledit-api to Render — web service + Postgres, set all env vars (TXLINE creds, SOLANA_RPC_URL, SERVICE_WALLET_SECRET, TXORACLE_PROGRAM_ID, TXL_TOKEN_MINT), run migrate, confirm /health + real fixtures. Capture the public URL. Today it only runs locally.
P0	○ todo	Point the frontend at the deployed API — set VITE_API_BASE_URL to the Render URL for the live build.
P0	○ todo	Deploy frontend (Netlify/static) — build with VITE_API_BASE_URL; a standalone judge build can set VITE_FORCE_DEMO=true so it works without the API. SPA redirects already present.
P1	○ todo	Cluster decision — devnet vs mainnet — pick one and never mix (SPEC trap): settlement + balance display on the same cluster. Fund the service wallet; confirm txoracle program id.

Frontend — called-it (Vite + React + Tailwind)

P0	🕒 in progress	Real Phantom / MetaMask connectors — call the extension, real pubkey / EVM address. Phantom = real Solana address (use this on stage for SOL/values); MetaMask = EVM (0x), not Solana.
P1	🕒 in progress	Real on-chain SOL balance — read the connected Solana account's balance via RPC and show it (live mode).
P1	○ todo	Real Google login — swap the simulated OAuth for Privy/Web3Auth (real Google → auto embedded Solana wallet + recovery). Re-label the "Fastest" tag until real.
P2	○ todo	PWA polish — install prompt, offline state, manifest/icons, Lighthouse PWA score.
P2	✓ done	Onboarding redesign, wallet modal + official logos, demo mode + badge, desktop device frame, profile redesign, honest data notes, TxLINE partner attribution.

Cross-cutting — quality & security

P1	in progress	Money/settlement unit tests — settlement predicate covered (won/lost/window/foul).
P1	todo	E2E of the core loop — connect → call → stamp → settle → payout, against the running API.
P1	todo	Settlement is source of truth on-chain — never trust the client for win/lose/payout (lands with the real CPI).
P2	todo	Embedded-wallet custody — localStorage secret is a hackathon shortcut; move to KMS / Privy / Turnkey before real funds.
P2	todo	CI — type-check / build / test on push (husky + lint-staged already local).

Called It · Superteam × TxODDS World Cup Hackathon · generated 2026-07-18 · status reflects the repos at this time; P0 items are the critical path to a live, self-settling demo tomorrow.